
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.12
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000502
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 27-Nov-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 7 / 35 HSR's: 5 / 17 NCR's: 1 / 16 

Item Title Detail

1 Critical Weld Repairs (CWRs) CWR-002R1: 77m Mock-up Skin Plate A Stiffener WJ2 R4 repair

CWR-003R1: 77m Mock-up Skin Plate A Stiffener WJ3 R4 repair

CWR-008R1: 114m Mock-up Skin Plate D MA113 WJ11 R2 >10% length

CWR-009R1: 114m Mock-up Skin Plate D MA113 WJ11 R2 >10% length

CWR-026: 114m Mock-up Interior Splice Plate A75 WJ3 R1 >10% length

CWR-028: 114m Mock-up Interior Splice Plate A58 WJ1 R1 >10% length

CWR-029: 114m Mock-up Interior Splice Plate A58 WJ3 R1 >10% length

2 Heat Straightening Requests (HSRs) HSR-(CT)-012: 114m Mock-up MUSC-MA101 Stiffener (1)

HSR(CT)-015: 114m Mock-up MUC-A65 (Interior Splice Plate)

HSR(CT)-016: 114m Mock-up MUSC-MA110 Stiffeners (4)

HSR(CT)-017: 114m Mock-up MUSC-MA109 Stiffeners (2)

HSR(B)-001: OBG Bottom Plate PL40A/BP09

3 Nonconformance Reports (NCRs) NRC-016 Mechanical straightening of floorbeam weld distortion

4 Major component movement OBG Production:

Welding floorbeams,

Drilling and cutting T-Stiffeners.  

77m Tower Mock-up:

Performing weld repairs and heat straightening to stiffener plates between 

diaphragms.

89m Tower Mock-up:

Welding Longitudinal Stiffener to Skin Plate.

114m Tower Mock-up:

No welding observed.

Deck Plate Mock-up:

No welding observed.
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5 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the 

schedule for the next three days.

See Daily Journal for Jimmy Cochran for additional details.

6 Quality Assurance Inspectors per shift 5 Day Shift (Acuna, Hernandez, McClendon, Tracy, Viars)

5 Swing Shift (Berger, Croff, Dixon, Franco, Jobes)

0 Graveyard Shift (Cancelled by ZPMC)

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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